AVC Plan

Team Name:

Team Members & contact info:

X
X
X
X

Communication tool:

 Google doc, Facebook

Roles:

X - Project Manager (organising team meetings, reporting regularly on progress)

X - Software Architect (writing core code and extending functionality)

X - Software writing, testing and documentation (debugging software and committing to git, writing test cases and documenting performance against milestones)

X - Software writing, testing and documentation (debugging software and committing to git, writing test cases and documenting performance against milestones)

Github: https://github.com/....

Date	Objectives	Due date	Item due	Conflicts	Tasks
...	Start the Project	4 June	Testing code	102 Test	All] Complete AVC plan X - Tests all insatllations. Write test cases for the team X- Ensures Plan is done. Help to install SFML on all team computers X- Ensure Robot is built X- Get/save pictures from the

	Core and Completion	11 June	Core code	171 test	[All] Write code so robot 11/5 1 & 2 moves through
					[All] Intro & Background for report progress report started
					X- In charge of Q1 code
					X - In charge of Q2 code
					X- Debug hardware if Robot is not fit for the circuit
					X - Help debug & check report, plan meetings for following week
					X- Checks code for Q1&2 enables robot to completes circuit, debug/fix if necessary