AVC Plan

Team Name: Team 13

Team Members & contact info:

Daniel Robertson, <u>robertdani2@myvuw.ac.nz</u> Isaac Atienza, <u>atienzisaa@myvuw.ac.nz</u> Rhys Hanrahan <u>hanrahrhys@myvuw.ac.nz</u>

Communication tool:

Discord

Roles:

Rhys - Project Manager (organising team meetings, reporting regularly on progress)

Daniel - Software Architect (writing core code and extending functionality)

Isaac - Software writing, testing and documentation (debugging software and committing to git, writing test cases and documenting performance against milestones)

Github: https://github.com/SuperSteezie/ENGR101-Project3

Date	Objectives	Due date	Item due	Conflicts	Tasks
2 June	Start the Project	4 June	Project Plan		[All] Complete project plan
4 June	Core code	19 June	Code		[All] Start work on coding the core part of the program
7 June	Finish core, begin completion	19 June	Code		[All] Finish the core part of the program and begin on the completion
11 June	Write up project report for week 10				[All] Get together and discuss what we achieved during the week

12 June	Finish completion, begin challenge	19 June	Code	[All] Finish completion part of the program and begin challenge Finish challenge part by 19 June when the code is due
18 June	Write up project report for week 11			[All] Get together and discuss what we achieved during the week